

**SUPPLEMENT NO. 1  
TO  
PURCHASE ORDER 008848  
FOR ENGINEERING DESIGN SERVICES  
FOR**

**Storm Sewer and Geometric Improvements at 23<sup>rd</sup> Street and Ousdahl Road**

The purpose of this Supplement No. 1 is to define additional engineering services requested by the City of Lawrence, Kansas, hereinafter called the CITY, to be provided by **BG Consultants, Inc.**, hereinafter called the CONSULTANT, for Project #PW1134 – Engineering Design Services for Storm Sewer and Geometric Improvements at **23<sup>rd</sup> Street and Ousdahl Road**. This agreement is a supplement to the City of Lawrence Purchase Order No. 008848 dated October 11, 2013.

**SECTION I – SCOPE OF SERVICES**

Under the terms of Supplement No. 1, the CITY and CONSULTANT agree to modify the scope of services to include additional engineering services to extend the storm sewer construction approximately 800’ southeast to the existing outlet structure. Additional topographic survey is included within this scope of services.

**SECTION II – COMPENSATION**

As compensation for the additional services required as described in Supplement No. 1, the CITY agrees to pay the CONSULTANT an amount of **\$22,250.00**.

The total previous maximum billing limit for Purchase Order No. 008848, including Supplement No. 1, shall be increased to **\$111,952.00** as a result of this Supplement No. 1.

**SECTION III – OTHER MATTERS**

It is mutually agreed and understood that all terms of the original Agreement, not specifically revised by this Supplement No. 1, shall remain unchanged and in full force.

IN WITNESS WHEREOF, the parties have executed this Supplement No. 1 on this \_\_\_\_\_ day of \_\_\_\_\_, 2015.

City of Lawrence, Kansas  
CITY

By \_\_\_\_\_

Title \_\_\_\_\_

Date \_\_\_\_\_

**BG Consultants, Inc.**  
CONSULTANT

By   
**David J. Hamby, P.E., CFM**

Title **Vice President**

Date 1/26/15