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23rd Street Waterline Replacement
Louisiana to Iowa

23rd Street Iowa to Ousdahl (Phase III)
Design - Complete
Construction - Currently Underway, Completion Estimated for March 07, 2014

23rd Street Ousdahl to Alabama (Phase II)
Design - To be Completed
Construction - 2014-2015

23rd Street Louisiana to Alabama (Phase I)
Design -  Completed
Construction - March 2014-July 2014
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