

**Project History**  
**PW1012\_Iowa Street, BBP to Yale Road**  
**Street Reconstruction & Geometric Improvements**

\*Highlighted Areas Have Attachments

3/31/06	Federal-Aid Safety projects submitted to KDOT
10/2/06	Traffic Safety Commission (TSC) considered/recommended the establishment of a no-left turn on Iowa at Orchard Lane, Oxford Road, Stratford Road and University Drive.
10/17/06	TSC recommendation presented to the City Commission. City Commission sent item back to the TSC to hold a public hearing.
11/6/06	TSC reconsidered the left-turn restriction on Iowa and recommended a restriction between certain hours.
1/4/07	Received KDOT approval for three projects meeting the program requirements (city to select one) <ul style="list-style-type: none"> <li>• Construct left-turn lane on 9<sup>th</sup> at Avalon</li> <li>• Construct roundabout at 19<sup>th</sup> and Naismith</li> <li>• Construct roundabout on McDonald Drive and direct southbound traffic under 6<sup>th</sup> Street to merge into southbound Iowa.</li> </ul>
1/9/07	City Commission received TSC second recommendation. City Commission did not approve the recommendation and asked staff to look at options for providing a left-turn lane.
2/27/07	Met with KDOT to discuss center turn lane on Iowa.
3/15/07	Held public meeting to discuss center turn lane on Iowa from Harvard Road to University Drive.
3/27/07	Notice of Public Meeting
<b>EARLY 2010 IOWA STREET IDENTIFIED AS FAILING</b>	
3/9/10	CC Approved revisions to the 2010 Maintenance Program to include immediate repairs to Iowa Street.
3/29/10	Public meeting to discuss improvements and center turn lane.
4/27/10	Proposed Improvements – Options & Funding Scenarios – City Commission Authorized Iowa Street Reconstruction
5/25/10	CC approved Resolution No. 6889 Authorizing Issuance of General Obligation Bonds in an amount of \$1.25 Million (commitment of 2011 CIP Budget)
6/22/10	Consultant interviews
7/13/10	Authorized staff to negotiate an Engineering Contract with Bartlett & West
8/24/10	Recommendation to CC to enter into an Engineering Services Agreement with Bartlett & West for surveying services in an amount of \$33,575.00.
12/7/10	City Commission authorized preliminary design report (shared use path, BBP/Iowa intersection improvements)
2/1/11	Authorized Mayor to execute agreement for Engineering Services
9/1/11	Met with Westar
9/16/11	Met with Immanuel Lutheran Church
9/30/11	Met with KU
10/21/11	Met with Contractors
11/8/11	CC approved phasing plan and closure of 15 <sup>th</sup> /Bob Billings Parkway
6/21/12	Public Information Meeting
8/21/12	CC Project update, right-of-way acquisition/vacation agreement with Immanuel Lutheran Church