

## Horizon 2020 Update Process/Timeline

---

### 1. Process

- a. Issue Identification: (Spring/Summer 2014)  
Comparative analysis of broad issues
  - i. Surveys
    1. Online Survey through Internet
    2. Possible ETC Survey
  - ii. Meetings
    1. Public – Comparative Analysis
    2. Stakeholder groups
      - a. See Attached
  - iii. Interactive/Social Media
    1. Website: <http://www.lawrenceks.org/pds/horizon-2020-update-process>
      - a. Steering Committee [Roster](#) and [Resolution](#)
      - b. Steering Committee [Agenda and Meeting Notes](#)
      - c. Contact Information
    2. Email Address: [CompPlanUpdate@lawrenceks.org](mailto:CompPlanUpdate@lawrenceks.org)
    3. Comments Page
    4. Email Distribution List: <http://www.lawrenceks.org/subscriptions>
  - iv. Publications
    1. Tri-Fold Mailer
    2. Pamphlets
- b. Prioritize Issues with Steering Committee: (Fall/Winter 2014)
  - i. policies vs. strategic actions
- c. Develop Issue Action Report and Present to PC/CC/BCC: (Winter/Early Spring 2015)
- d. Staff drafts plan
- e. Steering Committee reviews draft against Issue Action Report
- f. PC/BCC/CC adopts plan

## Horizon 2020 Update Process/Timeline

---

### Stakeholder groups

1. Lawrence Association of Neighborhoods
2. Chamber of Commerce
3. Real Estate
4. League of Women Voters
5. Regional USDs
6. KU
7. Haskell University
8. Youth/Senior Input
9. Lawrence Cultural Arts Commission
10. Lawrence Arts Center
11. Agritourism
12. Kansas Bioscience Authority
13. Agricultural Community
14. Public Health Community
15. Environment Community
16. Others as Necessary
17. Advisory Boards
  - a. Parks & Recreation
  - b. Historic Resources Commission
  - c. Sustainability Advisory Board
  - d. Lawrence/Douglas County Food Policy Council
  - e. Lawrence Douglas County Metropolitan Planning Organization
  - f. Lawrence Douglas County Bicycle Advisory Committee
  - g. Heritage Conservation Council of Douglas County, Kansas
  - h. Others as Necessary