

Northeast Sector Plan

Schedule

Activity	Date	Notes
Kick-off Meeting	September 17, 2009	Review existing conditions, Strengths, Weaknesses, and Opportunities (SWOT) analysis, visioning exercise.
2nd Meeting	October 8, 2009	Review kick-off meeting issues, visioning, ideas, etc. Group and prioritize issues.
3rd Meeting	October 29, 2009	Review goals and policies.
Post 1st Draft	November 12, 2009	3 week review period. Written comments due by December 4, 2009.
4th Meeting	December 3, 2009	Review and discuss 1st draft.
Post 2nd Draft	TBD	
5th Meeting	TBD	
Post 3rd Draft	TBD if necessary	
Planning Commission Meeting	TBD	
Board of County Commissioners Meeting	TBD	
City Commission Meeting	TBD	